

MAT2000/STK-MAT2011 Planner

2026

January			February			March			April			May			June		
1	T		1	S		1	S		1	W		1	F		1	M	
2	F		2	M	PICK PROJECT	2	M		2	T	EASTER WEEK	2	S		2	T	WEEK OF
3	S		3	T		3	T		3	F		3	S		3	W	EVALUATION
4	S		4	W		4	W	PRESENTATIONS	4	S		4	M		4	T	
5	M		5	T		5	T		5	S		5	T		5	F	
6	T		6	F		6	F		6	M		6	W	PEER REVIEW	6	S	
7	W		7	S		7	S		7	T		7	T		7	S	
8	T		8	S		8	S		8	W		8	F		8	M	
9	F		9	M		9	M		9	T		9	S		9	T	
10	S		10	T		10	T		10	F		10	S		10	W	
11	S		11	W		11	W	PRESENTATIONS	11	S		11	M		11	T	
12	M		12	T		12	T		12	S		12	T		12	F	
13	T		13	F		13	F		13	M		13	W	HELPDESK	13	S	
14	W		14	S		14	S		14	T		14	T		14	S	
15	T		15	S		15	S		15	W		15	F	THESIS DUE!!!	15	M	
16	F		16	M		16	M		16	T		16	S		16	T	
17	S		17	T		17	T		17	F		17	S		17	W	
18	S		18	W	PEER REVIEW OBLIG DUE!!!	18	W		18	S		18	M		18	T	
19	M		19	T		19	T		19	S		19	T		19	F	
20	T		20	F		20	F		20	M		20	W		20	S	
21	W	1 st CLASS	21	S		21	S		21	T		21	T		21	S	
22	T		22	S		22	S		22	W		22	F		22	M	
23	F		23	M		23	M		23	T		23	S		23	T	
24	S		24	T		24	T		24	F		24	S		24	W	
25	S		25	W	PRES. WORKSHOP	25	W		25	S		25	M		25	T	
26	M		26	T		26	T		26	S		26	T		26	F	
27	T		27	F		27	F		27	M		27	W	HELPDESK PRINT POSTER	27	S	
28	W		28	S		28	S		28	T		28	T		28	S	
29	T					29	S		29	W	HELPDESK	29	F		29	M	
30	F					30	M		30	T		30	S		30	T	
31	S					31	T					31	S				

List of project objectives

List of tasks and milestones